

**Schedule proposal and resources required for the implementation of the Project**  
Probing the Deuteron short-range Spin Structure in the (d,p) reactions using polarized  
deuteron beam at Nuclotron-M (DSS)

Expenditures, resources, financing sources		Costs (k\$) Resource requirements	Proposals of the Laboratory on the distribution of finances and resources				
			1 <sup>st</sup> year	2 <sup>nd</sup> year	3 <sup>rd</sup> year	4 <sup>th</sup> year	5 <sup>th</sup> year
Expenditures	Main units of equipment, work towards its upgrade, adjustment etc.	44	16	16	12		
	Construction/repair of premises	-	-	-	-		
	Materials	40	17	17	6		
Required resources	Standard hour	Resources of					
		– Laboratory design bureau;					
		– JINR Experimental Workshop;					
		– Laboratory experimental facilities division;					
		– accelerator Nuclotron-M;					
		– computer.					
		Operating costs.					
Financing sources	Budgetary resources	Budget expenditures including foreign-currency resources.	120 36	45 12	45 12	30 12	
	External resources	Contributions by collaborators. Grants. Contributions by sponsors. Contracts. Other financial resources, etc.					

PROJECT LEADER

