Referee report: project 5.1 DC-280 cyclotron.


Presented in the report by I. Kalaginis  the status update with regards to the readiness of the DC-280 cyclotron  for day 1 physics of the super heavy element (SHE)  factory. The report has given an outline of processes that followed after the final construction of the Cyclotron. These include: finalization of 1) adjustments of he automated system for radiation controland extra large integral systems; and 2) their the connection with the automated cyclotron control system. It is further reported that a commission from the Federal Environmental, Industrial and Nuclear Supervision Service of Russia) inspected the building of the SHE Factory in October 2018, and that now the process is in the final stages of document control, and approval of appropriate health controls.
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