



Добрый вечер

Поскольку у меня Дома нет адресов электронной почты всех интересующихся, я отправляю фотографии вам.

В первом зале я увидел два собираемых шкафа и два готовых шкафа во втором сборочном зале.

В среду Матеуш идет проверить, что они сделали.

Клянущся, что со следующей недели будут делать только нашу работу, а остальные заказы оставят в стороне.

С уважением

Вальдемар

From: Radomir Radisa [mailto:radomir_radisa@gmail.com]

Sent: Tuesday, October 29, 2024 12:36 PM

To: Roman V. Naumenko <rnaumenko@ijnr.ru>

Cc: glesia@ijnr.ru; brovko@ijnr.ru; Syresin Evgeny <esyresin@ijnr.ru>; Бутенко А.В. <butenko@ijnr.ru>; Artyom Galimov <galimov@ijnr.ru>; vivanov@ijnr.ru; Конвенсарова Тет <tkonv@ijnr.ru>

Subject: Re: contract 100-01817 and 100-02144

Dear friends and partners,

Today, we can state that the equipment under both contracts will be shipped to Dubno by the end of November.

Technical and administrative problems in the production and transportation of equipment have been resolved.

Contract No. 100-01817 for card production.

A trial series of cards in the amount of (10 + 5) has been released. Mr. Ivanov has conducted tests and found 2 components that need to be replaced: Output connector and single-crystal generator. Both errors can be resolved within 7 - 10 days. -

To speed up the start of production of the main batch of cards, Mr. Ivanov will take one card of each type and conduct a full check at JINR, - after which he will give final approval for the start of production.

Contract No. 100-02144 for the development and production of a linear amplifier.

Mr. Brovko has checked the conformity of the equipment submitted for testing for compliance of the design parameters with the previously agreed requirements. The design is recognized as fully compliant with the task.

The parameters of the test bench and the conditions of electrical acceptance tests have been agreed upon. The test bench is being prepared.

Preliminary approval of the technical documentation has been carried out.

The conditions for transporting equipment parts were discussed and agreed upon.

Thank you for your trust; cooperating with you is a pleasure.